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NuMI – down for horn replacement

Progress pretty well tracking schedule developed last week;
estimate ready for beam ~ Dec 11.

Main tasks completed so far:
• Extra shielded storage for stripline blocks & extra fixturing
• Pre-removal alignment survey
• Move old horn to work cell

Work being done in parallel:
• Maintenance/repair of target pile dehumidifiers (motors replaced)
• Progress installing tritium-mitigation dehumidification in absorber area
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FAR DETECTOR:
• No problems.  99.52% uptime taking cosmic rays

NEAR DETECTOR:
• Failure of Wiener power supplies fixed Thanksgiving 

morning.  This has been a recurring problem since the 
October power outages.  Minor maintenance will continue 
until beam returns.

Other:

• Beam Data machine moved to FCC for better reliability. 

• Control room making room for new neutrino experiments 
(MINERvA * ArgoNueT)

MINOS detector status
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Getting ready for the next replacement

Have now replaced 1 target, 1 horn-1, 1 horn-2, and stripline block for each horn

Target:
• Have 1 completed spare, 2nd spare under construction (ready spring 2009)
• Have space in target hall morgue to store a dead target
• Significant likelihood of wanting to replace target during June 2009 shutdown

Horn-1:
• Have no completed spare; Est. next horn-1 spare ready ~ April/May 2009
• Have no space in morgue for next dead horn;

need to finish planning and equipment construction (coffin)
for removal of old horn to long term storage in upgraded C0 building

• Have no completed stripline block; spare under construction (ready Jan 2009)

Horn-2
• Have no completed spare; Est. next horn-2 ready ~ Nov/Dec 2009
• Have no space in morgue; (as for Horn-1 above)
• Have no completed stripline block; interchangeable with horn 1 stripline block 

spare under construction, but should start another spare
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Backup – the horn stripline failure


